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ESTIMATE RUN 08/21/2014

ESTIMATE SUMMARY 16:30:43

CONTID: C18618         ESTIMATE NO: 0007 PROG 2005

PCN: 18618-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 WEST OF PAGOSA SPGS NEAR PERCENT TIME:

PROJECT NO: NH1602-133                    

US160 WEST OF PAGOSA SPGS NEAR

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 07/19/2014 DATE TIME STARTED 09/03/2013

P.O. Box 1660 DATE LET 05/23/2013 DATE WORK BEGAN 09/03/2013

22419 County Road G DATE AWARDED 06/07/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2013 DATE ACCEPTED

Cortez CO 81321                  DATE NOTICE TO PROCEED 09/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,819,110.91 PARTICIPATING $ $ 1,414,608.44

AWARD PROJECT AMT: 5,993,226.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -250,245.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,030.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.50

WORK DAYS

WORK DAYS

57.69%

2,885,037.67

1,414,608.44

1,164,363.09

1,140,332.59

$

$

$

$

3,934,073.24

0.00

3,934,073.24

350,405.12

4,284,478.36

-89,898.40

0.00

4,194,579.96

0.00

AMOUNT DUE 4,194,579.96 1,140,332.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,140,332.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 200

ORIG TIME ALLOW: 180
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 9.000

0.300

201-00001  
 

13,020.009.300

420.00

9.300

ACRE

1,400.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0015 *Removal of Pipe 228.000

55.000

202-00035  
 

9,905.00283.000

1,925.00

447.000

LF  

35.00000

0020 *Removal of Delineator 6.000

2.000

202-00090  
 

44.008.000

11.00

20.000

EACH

5.50000

0025 *Removal of Asphalt Mat 3,016.000

13,884.000

202-00220  
 

25,350.0016,900.000

20,826.00

18,605.000

SY  

1.50000

0030 *Removal of Asphalt Mat (Planing) 911.000

0.000

202-00240  
 

7,743.50911.000

0.00

1,055.000

SY  

8.50000

0035 *Removal of Pavement Marking 3,100.000

0.000

202-00250  
 

8,525.003,100.000

0.00

3,100.000

SF  

2.75000

0040 *Removal of Ground Sign 2.000

0.000

202-00810  
 

420.002.000

0.00

2.000

EACH

210.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

44.00000

0050 *Removal of Fence 6,643.000

0.000

202-01000  
 

5,978.706,643.000

0.00

6,643.000

LF  

0.90000

0055 Plug Culvert 2.000

0.000

202-04001  
 

200.002.000

0.00

2.000

EACH

100.00000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 3.000

0.000

202-04002  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0065 *Unclassified Excavation (Complete In Place) 21,703.000

23,687.000

203-00010  
 

453,900.0045,390.000

236,870.00

48,458.000

CY  

10.00000

0070 *Muck Excavation 1,265.000

539.000

203-00100  
 

35,178.001,804.000

10,510.50

2,000.000

CY  

19.50000

0075 Proof Rolling 11.500

1.500

203-01100  
 

1,300.0013.000

150.00

20.000

HOUR

100.00000

0080 Blading 9.000

0.500

203-01500  
 

1,425.009.500

75.00

20.000

HOUR

150.00000

0085 Hydraulic Excavator 23.500

1.000

203-01565  
 

3,381.0024.500

138.00

40.000

HOUR

138.00000

0090 Truck (Dump) 9.000

0.000

203-01582  
 

945.009.000

0.00

20.000

HOUR

105.00000

0095 Combination Loader 14.000

1.000

203-01594  
 

1,425.0015.000

95.00

40.000

HOUR

95.00000

0100 *Potholing 37.850

0.000

203-01597  
 

18,925.0037.850

0.00

40.000

HOUR

500.00000

0105 Sweeping (With Pickup Broom) 1.000

0.000

203-01622  
 

88.001.000

0.00

30.000

HOUR

88.00000

0110 Laborer 26.500

55.000

203-02330  
 

2,445.0081.500

1,650.00

87.500

HOUR

30.00000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Excavation 510.000

96.000

206-00000  
 

4,545.00606.000

720.00

629.000

CY  

7.50000

0120 Structure Backfill (Flow-Fill) 20.500

0.000

206-00065  
 

4,551.0020.500

0.00

26.000

CY  

222.00000

0125 *Structure Backfill (Class 1) 185.000

58.000

206-00100  
 

7,290.00243.000

1,740.00

328.000

CY  

30.00000

0130 Topsoil 995.000

1,942.000

207-00205  
 

41,118.002,937.000

27,188.00

4,253.000

CY  

14.00000

0135 Stockpile Topsoil 3,255.000

0.000

207-00210  
 

45,570.003,255.000

0.00

6,178.000

CY  

14.00000

0140 Wetland Topsoil 48.000

0.000

207-00305  
 

1,440.0048.000

0.00

81.000

CY  

30.00000

0145 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

18.00000

0150 *Erosion Log (12 Inch) 1,120.000

836.000

208-00002  
 

7,824.001,956.000

3,344.00

1,956.000

LF  

4.00000

0155 *Erosion Bales (Weed Free) 25.000

8.000

208-00011  
 

561.0033.000

136.00

125.000

EACH

17.00000

0160 *Silt Fence 4,787.000

1,602.000

208-00020  
 

7,027.906,389.000

1,762.20

12,870.000

LF  

1.10000

0165 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

1.000

EACH

600.00000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0175 Removal and Disposal of Sediment (Labor) 2.000

6.000

208-00103  
 

400.008.000

300.00

40.000

HOUR

50.00000

0180 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

280.002.000

0.00

40.000

HOUR

140.00000

0185 Erosion Control Supervisor 136.000

18.000

208-00206  
 

30,800.00154.000

3,600.00

180.000

DAY 

200.00000

0190 *Reset Ground Sign 1.000

0.000

210-00810  
 

130.001.000

0.00

13.000

EACH

130.00000

0195 *Seeding (Native) 0.800

1.000

212-00006  
 

4,320.001.800

2,400.00

6.600

ACRE

2,400.00000

0200 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

3,900.00000

0205 *Soil Conditioning 0.800

1.000

212-00032  
 

2,340.001.800

1,300.00

6.600

ACRE

1,300.00000

0210 *Mulching (Weed Free Straw) 5.700

0.000

213-00004  
 

5,244.005.700

0.00

6.700

ACRE

920.00000

0215 *Mulch Tackifier 200.000

0.000

213-00061  
 

750.00200.000

0.00

670.000

LB  

3.75000

0220 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

1,200.00000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Brush Layer Cutting 75.000

0.000

214-01010  
 

300.0075.000

0.00

75.000

EACH

4.00000

0230 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

10.000

EACH

550.00000

0235 *Transplant Plug 30.000

0.000

215-00600  
 

8,250.0030.000

0.00

30.000

EACH

275.00000

0240 *Soil Retention Blanket (Straw/Coconut) 1,513.000

4,589.000

216-00041  
 

19,831.506,102.000

14,914.25

10,690.000

SY  

3.25000

0245 *Turf Reinforcement Mat (Class 3) 0.000

396.000

216-00303  
 

2,475.00396.000

2,475.00

642.000

SY  

6.25000

0250 *Wildlife Biologist 1.250

0.250

240-00000  
 

135.001.500

22.50

3.000

HOUR

90.00000

0255 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0260 *Aggregate Base Course (Class 2) 14,247.520

0.000

304-02000  
 

270,702.8814,247.520

0.00

23,277.000

TON 

19.00000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 0.000

0.000

0.000.000

0.00TON 

9.81000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 5,637.480

0.000

55,303.685,637.480

0.00TON 

9.81000

0265 *Aggregate Base Course (Class 6) 6,782.020

0.000

304-06000  
 

142,422.426,782.020

0.00

11,018.000

TON 

21.00000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Aggregate Base Course (Special) 0.000

18.630

304-09014  
 

260.8218.630

260.82

6,021.000

TON 

14.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 76.400

6.000

403-00720  
 

25,544.0082.400

1,860.00

150.000

TON 

310.00000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,199.860

8,215.540

403-34721  
 

906,139.8010,415.400

714,751.98

25,291.000

TON 

87.00000

0280 MATERIAL ALLOWANCE HMA Aggregate 16,362.140

-8,215.540

248,145.448,146.600

-250,245.35TON 

30.46000

0285 Emulsified Asphalt (Slow-Setting) 305.000

4,401.000

411-10255  
 

7,059.004,706.000

6,601.50

11,842.000

GAL 

1.50000

0290 Geotextile (Drainage) (Class 2) 784.000

55.000

420-00113  
 

1,468.25839.000

96.25

1,261.000

SY  

1.75000

0295 Riprap (6 Inch) 16.600

0.000

506-00206  
 

1,826.0016.600

0.00

16.600

CY  

110.00000

0300 Riprap (12 Inch) 62.000

21.000

506-00212  
 

8,300.0083.000

2,100.00

120.000

CY  

100.00000

0305 Geogrid Reinforcement 3,010.000

1,233.000

506-01020  
 

10,607.504,243.000

3,082.50

5,000.000

SY  

2.50000

0310 *Concrete Class D (Box Culvert) 41.700

0.000

601-03030  
 

25,645.5041.700

0.00

44.000

CY  

615.00000

0315 Reinforcing Steel 6,358.000

0.000

602-00000  
 

7,947.506,358.000

0.00

6,358.000

LB  

1.25000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 36 Inch Pipe Safety End Treatment 3.000

3.000

603-33036  
 

5,400.006.000

2,700.00

6.000

EACH

900.00000

0325 *8x4 Foot Concrete Box Culvert (Precast) 60.000

0.000

603-70804  
 

44,700.0060.000

0.00

60.000

LF  

745.00000

0330 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0335 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,600.001.000

0.00

1.000

EACH

4,600.00000

0340 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

388.000

LF  

21.00000

0345 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0350 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0355 *End Post 6.000

3.000

607-00005  
 

1,710.009.000

570.00

12.000

EACH

190.00000

0360 *Corner and Line Brace Post 32.000

3.000

607-00010  
 

7,350.0035.000

630.00

36.000

EACH

210.00000

0365 *Fence Barbed Wire with Metal Posts (Special) 5,115.000

1,125.000

607-01010  
 

8,736.006,240.000

1,575.00

9,057.000

LF  

1.40000

0370 *Fence (Plastic) 1,284.000

0.000

607-11525  
 

3,210.001,284.000

0.00

1,284.000

LF  

2.50000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Gutter Type 2 (8 Foot) 280.000

10.000

609-24008  
 

15,950.00290.000

550.00

320.000

LF  

55.00000

0380 *Delineator (Type I) 12.000

0.000

612-00001  
 

276.0012.000

0.00

35.000

EACH

23.00000

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

66.000

EACH

24.00000

0390 *Delineator (Type III) 4.000

0.000

612-00003  
 

100.004.000

0.00

18.000

EACH

25.00000

0395 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

16.000

SF  

16.00000

0400 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

85.000

SF  

18.00000

0405 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

10.000

LF  

5.50000

0410 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

52.00000

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

24.000

LF  

13.00000

0420 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

7.000

EACH

210.00000

0425 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

28,360.000

LF  

0.15000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *18 Inch Drainage Pipe (Class 7) 56.000

0.000

624-27018  
 

4,480.0056.000

0.00

56.000

LF  

80.00000

0435 *24 Inch Drainage Pipe (Class 7) 168.000

0.000

624-27024  
 

15,120.00168.000

0.00

168.000

LF  

90.00000

0440 *36 Inch Drainage Pipe (Class 7) 378.000

119.000

624-27036  
 

69,580.00497.000

16,660.00

497.000

LF  

140.00000

0445 *Construction Surveying 0.750

0.170

625-00000  
 

46,460.000.920

8,585.00

1.000

L S 

50,500.00000

0450 *Construction Surveying (Hourly) 3.700

0.000

625-00001  
 

555.003.700

0.00

20.000

HOUR

150.00000

0455 *Mobilization 0.548

0.366

626-00000  
 

540,174.000.914

216,306.00

1.000

L S 

591,000.00000

0460 Public Information Services 0.500

0.000

626-01000  
 

6,250.000.500

0.00

1.000

L S 

12,500.00000

0465 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

328.000

GAL 

70.00000

0470 *Pavement Marking Paint (Waterborne) 70.000

390.000

627-00011  
 

15,180.00460.000

12,870.00

650.000

GAL 

33.00000

0475 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

675.000

SF  

19.00000

0480 *Flagging 3,335.750

799.750

630-00000  
 

86,845.504,135.500

16,794.75

5,000.000

HOUR

21.00000
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PCN: 18618-BID    ESTIMATE RUN 08/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Traffic Control Inspection 79.000

12.000

630-00007  
 

19,110.0091.000

2,520.00

110.000

DAY 

210.00000

0490 *Traffic Control Management 109.000

20.000

630-00012  
 

83,850.00129.000

13,000.00

180.000

DAY 

650.00000

0495 *Flagging Station Light 0.000

2.000

630-80305  
 

5,400.002.000

5,400.00

4.000

EACH

2,700.00000

0500 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

210.00000

0505 *Construction Traffic Sign (Panel Size A) 19.500

0.000

630-80341  
 

429.0019.500

0.00

39.000

EACH

22.00000

0510 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

792.0024.000

0.00

48.000

EACH

33.00000

0515 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

88.002.000

0.00

8.000

EACH

44.00000

0520 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

357.5027.500

0.00

70.000

SF  

13.00000

0525 *Vertical Panel 5.000

0.000

630-80350  
 

55.005.000

0.00

50.000

EACH

11.00000

0530 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,900.001.000

0.00

2.000

EACH

4,900.00000

0535 *Drum Channelizing Device 35.000

0.000

630-80360  
 

192.5035.000

0.00

100.000

EACH

5.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

8.50000

0545 Concrete Barrier (Temporary) 1,842.000

0.000

630-80370  
 

110,520.001,842.000

0.00

3,940.000

LF  

60.00000

0545 MATERIAL ALLOWANCE Concrete Barrier in Yard 1,806.000

0.000

46,956.001,806.000

0.00LF  

26.00000

0550 *Traffic Cone 97.500

0.000

630-80380  
 

107.2597.500

0.00

300.000

EACH

1.10000

0555 *Impact Attenuator (Temporary) 341.500

93.500

630-85011  
 

2,392.50435.000

514.25

1,000.000

DAY 

5.50000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 10.090

0.000

700-70016  
 

10.0910.090

0.00

50,000.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

98,000.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 7,590.670

40,566.800

700-70019  
 

48,157.4748,157.470

40,566.80

138,000.000

F A 

1.00000

0585 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

122,000.000

F A 

1.00000

0595 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0605 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0675 Rock Excav 4,208.000

8,793.000

203-00400  
 

246,758.9813,001.000

166,891.14

13,001.000

CY  

18.98000

0680 *Rock Excavation (Special) 4,576.000

0.000

203-00440  
 

120,943.684,576.000

0.00

4,576.000

CY  

26.43000

0685 Uncl Excav (CIP) Reduce uncl excav quantity by amount 
of added rock exc

0.000

-17,567.000

203-00010  
 

-175,670.00-17,567.000

-175,670.00

0.000

CY  

10.00000

CAT 3,905,679.861,141,543.096,423,023.41CURRENT AMT0200 $ $ $

CAT NO0300 Wall P-08-A 

0610 Structure Excavation 3,827.000

0.000

206-00000  
 

28,702.503,827.000

0.00

3,827.000

CY  

7.50000

0615 *Structure Backfill (Class 1) 1,379.000

0.000

206-00100  
 

41,370.001,379.000

0.00

1,379.000

CY  

30.00000

0620 *Mechanical Reinforcement of Soil 749.000

0.000

206-00360  
 

37,450.00749.000

0.00

749.000

CY  

50.00000
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

16:30:43

CUMULATIVE
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CAT NO0300 Wall P-08-A 

0625 *Geomembrane 523.000

0.000

420-00000  
 

13,075.00523.000

0.00

594.000

SY  

25.00000

0630 *Precast Panel Facing 2,425.000

0.000

504-04420  
 

133,375.002,425.000

0.00

2,425.000

SF  

55.00000

0635 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

2.000

CY  

100.00000

0640 *Concrete Class D 38.100

2.800

601-03000  
 

14,315.0040.900

980.00

40.900

CY  

350.00000

0645 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

403.000

SY  

38.00000

0650 Reinforcing Steel (Epoxy Coated) 2,871.000

0.000

602-00020  
 

2,871.002,871.000

0.00

2,871.000

LB  

1.00000

0655 Guardrail Type 7 (Style CD) 0.000

280.000

606-00730  
 

21,840.00280.000

21,840.00

280.000

LF  

78.00000

CAT 292,998.5022,820.00310,287.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

48,500.001.000

0.00

1.000

EACH

48,500.00000

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,800.001.000

0.00

1.000

EACH

25,800.00000

0670 Sanitary Facility 1.000

0.000

620-00020  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

CAT 85,800.000.0085,800.00CURRENT AMT0400 $ $ $

$ 4,284,478.361,164,363.09$6,819,110.91$CURRENT AMTPROJECT TOTAL


